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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  FAMILY OF STRYKER ARMORED VEHICLES

1.  This Modification BP to Delivery Order 0002 under Requirements Contract DAAEO7-00-D-M051 is an unilateral action.

2.  On 9 September 2002, the Government issued a priced change order, Modification 59 to Delivery Order 0002, for the necessary

engineering design and analysis to develop a common M240B 7.62mm machine gun mount for the Anti-Tank Guided Missile (ATGM) and Mortar

Carrier (MC) version B vehicles. This Level-of-Effort (LOE) was for 1,000 hours for design and development effort.

3.  In accordance with the FAR Clause 52.243-2 entitled "Changes--Cost Reimbursement", the contractor notified the Government that

additional level of effort is required to complete the analysis of the M240B 7.62 machine gun mount for the ATGM and continue the

analysis for the MC version B vehicles.  On 7 November 2002, under Modification B2 the Government increased the level of effort hours by

1,200 hours from 1,000 to 2,200 hours to continue design effort for the M240B gun mount.

4.  This Modification BP is an administrative action to track the separate design efforts associated with the ATGM and MC version B.  As

a result of this Modification BP CLIN 9005AK is established for the design and development effort of MC version B.  CLIN 9005AC shall

contain M240B design and development effort for only the ATGM.

5.  This Modification BP revises CLINs 9005AC and 9005AK as follows:

                                                INCREASE/DECREASE

                            PRIOR                  THIS ACTION                  TOTAL                            _____                  ___________

CLIN 9005AC

COST:                      $202,299                  ($82,759)                 $119,540

AMOUNT:                    $202,299                  ($82,759)                 $119,540

LEVEL OF EFFORT:           2,200 Hours               (900 Hours)               1,300 Hours

CLIN 9005AK

COST:                            $0                   $82,759                   $82,759

AMOUNT:                          $0                   $82,759                   $82,759

LEVEL OF EFFORT:               0 Hours               900 Hours                   900 Hours

6.  As part of the authorized man hours, the contractor is required to provide a report in accordance with CDRL A005.1.  The cost

reporting requirement associated with this effort shall include monthly status of manhours and funds expended in contractor format.

7.  As a result of this Modification BP, the obligated amount of Delivery Order 0002 is remains unchanged.  Except as specifically

stated above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 096 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AC        SERVICES LINE ITEM                                                                           $        119,540.00              __________________                                                                            __________________

              NOUN: LOE FOR MACHINE GUN MOUNTS

              CLIN CONTRACT TYPE:

                   Cost Contract

              PRON: X12GX175X1    PRON AMD: 03    ACRN: AE

              AMS CD: 31107180008

                Engineering design analysis to develop a

                M240B 7.62 mm machine gun mount for the Anti Tank

                Guided Missile (ATGM) vehicles.

                Level of Effort:         1300 manhours

                Estimated Cost:          $119,540

                Total Estimated Amount:  $119,540

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            15-DEC-2002

                            $       119,540.00

9005AK        SERVICES LINE ITEM                                                                           $         82,759.00              __________________                                                                            __________________

              NOUN: LOE FOR MC MACHINE GUN MOUNTS

              PRON: X12GX234X1    PRON AMD: 01    ACRN: AE

              AMS CD: 31107180008

                Engineering design analysis to develop a

                M240B 7.62 mm machine gun mount for the Mortar

                Carrier Version B vehicles.

                Level of Effort:         900 manhours

                Estimated Cost:          $82,759

                Total Estimated Amount:  $82,759

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            28-FEB-2003

                            $        82,759.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9005AC  X12GX175X1             AE       1        $         202,299.00  $         -82,759.00            $         119,540.00

        31107180008                   2GXP01

9005AK  X12GX234X1             AE       1        $               0.00  $          82,759.00            $          82,759.00

        31107180008                   2GXP01

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AE        21   22033000025R5R07P31107131E9  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     687,361,004.28              $               0.00              $     687,361,004.28
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